MS Teams Telephony Project Update
Important Statistics

- Migration is **17%** complete
- 1707 phone numbers deployed in MS Teams
- 60% of users are choosing soft phones
- 21% of faculty/staff migrated into MS Teams Telephony

* Project Statistics as of 12/12/22
## Important Statistics

### Headset Equipment Ordered To-Date

<table>
<thead>
<tr>
<th>Headset Equipment</th>
<th>Quantity</th>
<th>$ Spent on Equipment</th>
</tr>
</thead>
<tbody>
<tr>
<td>Jabra Talk 45 Headset - Jabra Talk 45 Bluetooth Headset</td>
<td>56</td>
<td>$ 2,916.21</td>
</tr>
<tr>
<td>Logitech H390 - Logitech H390 USB Headset</td>
<td>178</td>
<td>$ 4,344.07</td>
</tr>
<tr>
<td>Microsoft Headset - Microsoft Modern Wireless Headset</td>
<td>134</td>
<td>$ 7,089.94</td>
</tr>
<tr>
<td>Yealink Headset - Yealink UH36</td>
<td>20</td>
<td>$ 986.40</td>
</tr>
<tr>
<td><strong>Grand Total</strong></td>
<td>388</td>
<td><strong>$ 15,336.62</strong></td>
</tr>
</tbody>
</table>

### Phone Equipment Ordered To-Date

<table>
<thead>
<tr>
<th>Phone Equipment</th>
<th>Quantity</th>
<th>$ Spent on Equipment</th>
</tr>
</thead>
<tbody>
<tr>
<td>YEA-EXP50 - Yealink Sidecar</td>
<td>6</td>
<td>$ 587.52</td>
</tr>
<tr>
<td>YEA-MP54-TEAMS - MP54 Microsoft Teams Phone</td>
<td>543</td>
<td>$ 40,684.07</td>
</tr>
<tr>
<td>YEA-MP56-TEAMS - MP56 Microsoft Teams Phone</td>
<td>146</td>
<td>$ 30,297.92</td>
</tr>
<tr>
<td><strong>Grand Total</strong></td>
<td>695</td>
<td><strong>$ 71,569.51</strong></td>
</tr>
</tbody>
</table>

**Statistics as 12/12/2022**
Departments with Teams Telephony

- ITS
- Sea Grant
- Center for Academic Success
- Veterinary Medicine
- Law Center
- Department of Mathematics
- LSU Online
- College of Engineering
- Auxiliary Services
- CCE – Dean’s Office
- ITC
- Athletics IT
- Libraries Phase 1
- College of Business – Marketing and Economics
- COAD – School of Art
Upcoming Rollouts

- Completion of College of Engineering
- CARTS
- Department of Public Administration
- LSU Discover
Now that LSU has successfully migrated early adopters, we need to move forward on migrating all other areas of campus to comply with modern telephony before August 31, 2023.

Billing charges related to Telephony will not change after migration to MS Teams. What you are being charged for now will continue to be charged to you after the migration is completed unless you request to disconnect services you have now that are no longer used.
Questions
LSU A&M Classroom Project Update
Tureaud Hall Upgrades

• 30 Rooms were included in the Request for Responses (RFR)
• Items to be installed/upgraded
  • New camera
  • Microphones
  • Amplifiers
  • Wireless display
  • USB switcher
• Work started on these rooms on Monday, Dec. 12th
• Expected to be completed by the start of Spring Semester 2023
Confirmed College Room Priorities for Tier 2 Upgrades
Tier 2 Classroom Template

• Tier 2 Includes:
  • Auto Tracking camera
  • Sound reinforcement (mic, speakers, amp)
  • PC Refresh with dual monitors
  • Podium as needed
  • Projector, screen
  • USB Switching
  • Crestron Switching
  • Wireless Display
  • Document Camera
Tentative Timeline for Department/College Rooms

• Supply chain delays are still a major issue for this project
• Expected completion for this phase is before Fall 2023
• ITS is sending communications describing the project in detail
  • News & Notes
  • IT Wire
  • Direct to Faculty
Questions?
SIS Modernization Update
Project Highlights

• Completed Foundation Tenant Build and Foundation Tenant Turnover to the LSU Project Team
• Completed Initial Customer Readiness Reviews
• Presented Testing Strategy to project team members
• Achieved Plan Stage Signoff
  – 13 major project deliverables completed including Project Charter sign off
• Entered into the Architect and Configuration Stage
  – Successfully completed Sprint #3 with ~392 functional design and configuration tasks completed
Questions?